

5492.
1
2
3
4 BILL NO. S-77-01-10


SPECIAL ORDINANCE NO. S-14-77

6 AN ORDINANCE approving Change Order
7 No. 1 in connection with W.O. 51256,
8 Resolution No. 112-75.

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
10 FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to N. G. Gilbert
12 Corporation in connection with W.O. 51256, Resolution No. 112-75,
13 provides for installation of street lights on South Calhoun from
14 East Foster Parkway to Pettit Avenue, in the amount of \$903.49, as
15 set out in the specifications, is hereby in all things ratified,
16 confirmed and approved.

17 SECTION 2. This Ordinance shall be in full force and
18 effect from and after its passage and approval by the Mayor.

19
20
21
22
23 
24 Councilman

25
26
27
28
29 APPROVED AS TO FORM
30 AND LEGALITY,
31
32
33
34
35


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the day of _____, 1976, at _____ o'clock P.M., E.S.T.

DATE: 1-11-77

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
BURNS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
HINGA	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
HUNTER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
MOSES	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
NUCKOLS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT, D.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT, V.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
STIER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
TALARICO	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 1-25-77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION)

ORDINANCE (RESOLUTION) No. S-14-77 on the 25 day of Jan, 1978.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of January, 1976, at the hour of 11:00 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 28th day of January, 1978, at the hour of 11:00 o'clock a. M., E.S.T.

Robert Elmschong
MAYOR

Bill No. S-77-01-10

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 1 in connection with W.O. 51256, Resolution No.
112-75

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

250 mg
Vivian G. Schmidt
Paul M. Burns
Samuel J. Talarico
DATE 1-25-77 CONSIDERED IN
CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 1
 Project No. W.O. 51256
 Name of Project Calhoun - E. Foster Pkwy. to Pettit

Resolution No. 112-75
 Board Order No. 114-75
 Date November 9, 1976

To: N. G. Gilbert Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
1	17	22' mounting height alum. embedded poles	33.50	569.50	
2	17	G.E. TC-400R Mercury Vapor Luminaires	9.00	153.00	
3	743	2/C #4 underground wire in trench	.05	37.15	
4	1,748	underground trench in the earth	.60	1,048.80	
5	1,209	1 1/2" Rigid Plastic to be pushed under driveways & sidewalks	2.25		2,720.25
6	180	1 1/2" Rigid Steel Conduit pushed under pavement	2.75	495.00	
7	2	60 amp controls & risers	53.90	107.80	
8	1,748	Grading, topsoil, seeding	.15	262.20	
11	2	Remove: 35' wood pole	20.25	40.50	
13	8	Ornamental poles with luminaires	16.00		128.00
ADDITIONAL WORK					
14	2	16' aluminum poles, remove	16.00		32.00
15	2	Photo Controls	2.00		4.00
16		Break & repair curb at Lexington Street			470.01
17		Rerouting conductor and hanging riser			263.18
Total Decrease				2,713.95	
Total Increase					3,617.44
Net (Decrease) (Increase)					903.49

The sum of \$ 903.49 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 12,385.00
 Current Contract Price Adjusted by Previous Change Order \$ -0-
 New Contract Price Including This Change Order \$ 13,288.49

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief Engineer) Date 12-10-76

Accepted by: N. G. Gilbert Corporation (Contractor) Date 12/16/76

Approved by: Edward Biggs (City Engineer) Date 12/16/76

Approved by: Henry P. Schenck (Owner) Date

Edward H. LaMar

Attested by: Theresa Miller (Clerk) Date 12/22/76

Change Order No. 1

Resolution No. 112-1975

Board Order No. 114-1975

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: 1. Change due to increased spacing. 2. Same as #1.
3. Over estimated amount of wire. 4. Decrease due to pushing conduit
under trees. 5. Increase due to pushing plastic conduit under trees.
6. Decrease due to change in feed points. 7. Same as #6. 8. Decrease
due to decrease in trenching. 11. Unable to remove more poles. 13. Increase
due to removal of complete circuit. 14. Increase due to entrance lights
removal. 15. Increase due to relighting existing circuits. 16. Increase
due to not being able to push under curb at Lexington Avenue. 17. Same
as #15.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None



Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order No. 1 of N. G. Gilbert on Res. 112-1975DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKSSYNOPSIS OF ORDINANCE Change Order No. 1 of N. G. Gilbert Corporation in amount of\$903.49 provides for additional work and materials needed on Street LightingResolution 112-1975 for the installation of street lights on Calhoun Street fromEast Foster Parkway to Pettit Avenue.(SEE ATTACHED EXPLANATION)EFFECT OF PASSAGE Provide for most acceptable installationEFFECT OF NON-PASSAGE Inability to pay contractor for necessary changesMONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Barrett Law Project with property
owners paying maximum assessment of \$3.31 lineal foot.

ASSIGNED TO COMMITTEE

Moses - Public Works